

## 1B Schedule

<b>Start Date</b>	<b>26-Feb-24</b>	<b>Finish Date</b>	<b>02-Mar-24</b>
-------------------	------------------	--------------------	------------------

Date	26-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	1-Mar-24	2-Mar-24
Day	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Start time	9:00 AM	9:00 AM	9:00 AM	10:00 AM	10:00 PM	10:00 AM
Activity	1B Preparation	1B SLED Ass	1B SLED Ass	1B SLED Ass	1B RESUBMISSION	1B RESUBMISSION
9 am to 10 am	PREP AT 22	AT 22	AT 24B		RESUBMISSION	RESUBMISSION
10 am to 11 am	PREP AT23	AT 23	AT 24B		RESUBMISSION	RESUBMISSION
11am to 12 pm	PREP AT 24A/B	AT 23	AT 24C		RESUBMISSION	RESUBMISSION
12 pm to 1 pm	PREP AT 24B/C	Break	Break	AT 25		
1pm to 2pm	PREP AT 25	AT 24A	AT 24C	AT 25		
2pm to 3pm		AT 24A				
Finish time	2:00 PM	3:00 PM	2:00 PM	3:00 PM	12:00 PM	12:00 PM
Break	No Break	1 hr	1hr	No Break	No Break	No Break
	No Break	No Break	No Break	No Break	No Break	No Break
Total hrs	5:00	6:00	5:00	5:00	2:00	2:00
Location	Venue 1	Venue 1	Venue 1	Venue 1	Venue 1	Venue 1

1B	AT22	Knowledge Questions			60
	AT23	Research Plan Close Protection and Implement Close Protection			120
	AT24A	Part A - Simulation - Plan Close Protection – ZULU1			120
	AT 24B	Part B – Increased risk assessment			120
	AT 24C	Part C – Simulation – Implement Close Protection			120
	AT 25	Simulation – Plan and Implement Close Protection CONDOR10			120

<b>PREPARTION</b>	<b>5</b>		<b>Total hours</b>	<b>11</b>
<b>ASSESSMENT</b>	<b>11</b>			

Allegiance Investigations Security Services M/L405359898

**Venu1** Unit 10/84 Pittwater Road Brookvale NSW

**Venu2(In Emergency)** 1138 Pittwater Road Collaroy 2097