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Start 

Date
26-Feb-24 Finish Date 02-Mar-24

Date 26-Feb-24 27-Feb-24 28-Feb-24 29-Feb-24 1-Mar-24 2-Mar-24

Day Monday Tuesday Wednesday Thursday Friday Saturday

Start time 9:00 AM 9:00 AM 9:00 AM 12:00 PM 10:00 PM 10:00 AM

Activity 1B Prepartion 1B SLED Ass 1B SLED Ass 1B SLED Ass 1B RESUBMISSION 1B RESUBMISSION

9 am to 10 am PREP AT 22 AT 22 AT 24B RESUBMISSION RESUBMISSION

10 am to 11 am PREP AT23 AT 23 AT 24B RESUBMISSION RESUBMISSION

11am to 12 pm PREP AT 24A/B AT 23 AT 24C RESUBMISSION RESUBMISSION

12 pm to 1 pm PREP AT 24B/C Break Break AT 25 

1pm to 2pm PREP AT 25 AT 24A AT 24C AT 25 

2pm to 3pm AT 24A AT 25 

Finish time 2:00 PM 3:00 PM 2:00 PM 3:00 PM 12:00 PM 12:00 PM

Break No Break 1 hr 1hr No Break No Break No Break

No Break No Break No Break No Break No Break No Break

Total hrs 5:00 6:00 5:00 3:00 0:00 2:00

Location Venue 1 Venue 1 Venue 1 Venue 1 Venue 1 Venue 1

1B AT22 60

AT23 120

AT24A 120

AT 24B 120

AT 24C 120

AT 25 120

PREPARTION 5 Total hours 11

ASSESSMENT 11

Simulation – Plan and Implement Close Protection CONDOR10

1B Schedule  SLC 08007211

Knowledge Questions

Research Plan Close Protection and Implement Close Protection

Part A - Simulation - Plan Close Protection – ZULU1

Part B – Increased risk assessment

Part C – Simulation – Implement Close Protection
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Venu2(In Emergency) 1138 Pittwater Road Collaroy 2097


